

BILL NO. S-79-01- 17

SPECIAL ORDINANCE NO. S-

24-79


AN ORDINANCE approving Change Order No. 1  
in connection with Sewer Resolution No.  
298-1977.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE,  
INDIANA:

SECTION 1. That Change Order No. 1 to Spears-Dehner, in connection with Sewer Resolution No. 298-77, Rothman-Maplecrest Roads, Sanitary Sewer Interceptor, for:

additional backfill, field tile replacement, cement lining and rip rap, due to fluid ground conditions throughout the project and also due to trench width,  
in the amount of \$25,255.00, as set out in the specifications, is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be effective upon passage and approval by the Mayor.

  
Councilman

APPROVED AS TO FORM  
AND LEGALITY.

  
CITY ATTORNEY

Read the first time in full and on motion by Burns, seconded by

Dean, and duly adopted, read the second time by title and referred to the Committee on City of Fort Wayne (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_, 19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_ M., E.S.T.

DATE: 1-9-79

Charles W. Westerman  
CITY CLERK

Read the third time in full and on motion by Burns, seconded by Hinga, and duly adopted, placed on its passage.

PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	<u>0</u>			
<u>BURNS</u>	<u>X</u>				
<u>HINGA</u>	<u>X</u>				
<u>HUNTER</u>	<u>X</u>				
<u>MOSES</u>	<u>X</u>				
<u>NUCKOLS</u>	<u>X</u>				
<u>SCHMIDT, D.</u>	<u>X</u>				
<u>SCHMIDT, V.</u>	<u>X</u>				
<u>STIER</u>	<u>X</u>				
<u>TALARICO</u>	<u>X</u>				

DATE: 1-23-79

Charles W. Westerman  
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) No. 2-24-79 on the 23rd day of January, 19\_\_\_\_.

ATTEST: (SEAL)

Charles W. Westerman  
CITY CLERK

Winfield C. Morris Jr.  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 24th day of January, 1979, at the hour of 11:30 o'clock 14 M., E.S.T.

Charles W. Westerman  
CITY CLERK

Approved and signed by me this 24th day of January, 1979, at the hour of 4:00 o'clock 8 M., E.S.T.

Rahat Elmhong  
MAYOR

Bill No. S-79-01-17

REPORT OF THE COMMITTEE ON CITY UTILITIES

We, your Committee on City Utilities to whom was referred an Ordinance  
approving Change Order No. 1 in connection with Sewer Resolution  
No. 298-1977

have had said Ordinance under consideration and beg leave to report back to the Common  
Council that said Ordinance Ed PASS.

PAUL M. BURNS - CHAIRMAN

SAMUEL J. TALARICO - VICE CHAIRMAN

VIVIAN G. SCHMIDT

DONALD J. SCHMIDT

JAMES S. STIER

DATE 1-22-79 CONCURRING IN  
CHARLES W. [illegible] CITY CLERK

# Memorandum

To BOARD OF PUBLIC WORKS Date DECEMBER 8, 1978  
From PHILIP R. BOLLER, P.E., CHIEF WPC ENGINEER  
Subject ROTHMAN ROAD SANITARY INTERCEPTOR PHASE II RES. 298-77 B.O. 191-77


## COPIES TO:

Attached for your review and approval is Change Order No. 1 for subject project. During the course of construction on this project, it became necessary to authorize an increase in certain bid quantities which are reflected in this Change Order. Also, a bid price to install "6 inch Tapping Units" is incorporated in this Change Order which did not appear on our original bid quantities. We were directed by the Board of Public Works to have these installed by the contractor.

For the record, while this Change Order increases the contract price \$25,255.00, the final payment to the contractor on this project including installation of trees, is \$203,755.00. Therefore, the final payment to the contractor is \$17,500.± over the original contract price. We recommend the execution of this Change Order.

If you have any questions, please feel free to contact Duane Embury or the undersigned.

Respectfully submitted,




Philip R. Boller, P.E.  
Chief Water Pollution Control Engineer

PRB/eg  
Attachment

NOTED

- ☐ H.P.W.
- ☐ E.M.L.
- ☐ M.G.S.



66-277-15

12/11/78

CHANGE ORDER

66-277-15  
12/11/78

Change Order No. 1  
 Project No. \_\_\_\_\_  
 Name of Project Rothman/Maplecrest Rds. Sanitary Sewer  
Interceptor Phase II  
 To: Spears-Dehner  
 (Contractor)

Resolution No. 298-77  
 Board Order No. 191-77  
 Date \_\_\_\_\_

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
		SEE ATTACHED SHEET			
Total Decrease					
Total Increase					\$ 25,255.00
Net (Decrease) (Increase) Contract Price					\$ 25,255.00

The sum of \$ 25,255.00 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>186,232.49</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>-0-</u>
New Contract Price Including This Change Order	\$ <u>211,487.49</u>

The time provided for completion in the contract for this project is (unchanged) (increased) (decreased) by 0 calendar days due to this Change Order. The date for completion of all work shall be the same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: W. P. C. Engineer (Chief W.P.C. Engineer) Date Nov. 30, 1978  
 Accepted by: Contractor (Contractor) Date 7 Dec 1978  
 Approved by: City Engineer (City Engineer) Date Nov. 30, 1978  
 Approved by: Owner (Owner) Date \_\_\_\_\_  
Ed W. P. M.

Attested by: Ursula Muller (Clerk) Date 12/13/78

Change Order No. 1

Resolution No. 298-77

Board Order No. 191-77

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Item No. 4, 16 & 8: Due to fluid ground conditions throughout the project period, the trench width was much wider than the normal.  
This caused more backfill to be added for the trench than the original plan quantity.  
The quantity of tiles to be replaced also went up due to these conditions. Item No. 23  
also increased because of the enormous trench width. Item No. 24 was increased due  
to the fact that a large quantity of CMP was hidden which our survey crew did not  
pick up. The 6" tapping units were a directive from the Board of Public Works to  
install taps on this project.

2. Will proposed change alter size of the project? Yes \_\_\_\_\_ No XX  
If yes, explain

3. Affect on operation and maintenance cost of this project:

Not applicable.

Philip A. Bell

Engineer

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
				Decrease	Increase
4	1125 CY	#53 or #73 Backfill	\$ 11.70		\$13,162.50
8	495 LF	4"-12" Field Tile Replacement	4.90		2,425.50
14	6 LF	14" D.I.P. (Cl 53) Cement Lined	128.00		168.00
16	263 CY	Special Backfill	13.00		3,419.00
23	50 SY	12" Revetment Rip Rap	4.00		200.00
24	200 LF	12" CMP Replacement	14.40		2,880.00
	12 EA	6" Tapping Units	250.00		3,000.00
TOTAL DECREASE				-0-	
TOTAL INCREASE					\$25,255.00
NET (INCREASE) CONTRACT PRICE					\$25,255.00

4349

TITLE OF ORDINANCE SPECIAL ORDINANCE - CHANGE ORDER NO. 1 - SEWER RES. NO. 298-77

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

S-79-01-17

SYNOPSIS OF ORDINANCE CHANGE ORDER NO. 1 - SEWER RESOLUTION NO. 298-77, ROTHMAN-MAPLECREST ROADS,

SANITARY SEWER INTERCEPTOR, PHASE II, SPEARS-DEHNER, CONTRACTOR FOR THE PROJECT,

FOR ADDITIONAL BACKFILL, FIELD TILE REPLACEMENT, CEMENT LINING AND RIP RAP, DUE TO

FLUID GROUND CONDITIONS THROUGHOUT THE PROJECT AND ALSO DUE TO TRENCH WIDTH.

(MEMORANDUM AND CHANGE ORDER ATTACHED)

TOTAL REVISED CONTRACT PRICE INCLUDING THIS CHANGE ORDER \$211,487.49

EFFECT OF PASSAGE SATISFACTORY COMPLETION OF PROJECT TO ENGINEER'S AND PROPERTY OWNERS'

SATISFACTION

EFFECT OF NON-PASSAGE INCOMPLETE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) \$25,255.00 FROM SEWER UTILITY

ASSIGNED TO COMMITTEE \_\_\_\_\_